
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:31 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 243 Date: 06-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 210

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Met with Elizabeth and Mahbub to discuss service platform welding issues.
Met with Saeed, Maged, Hassan, and Behzad to discuss mole sub-station and electrical issues.
MCM working on punch list items and Ahmed covering the work.
Tourd the job to look at the service platform and bikepath rrailing.
Spoke to Greg Allen regarding Penhaul cost breakdown. Greg said he will try one more time with Penhaul
to request cost break down.
Called Saeed to discuss ducting the Fan per Bob Melvin direction. MCM and their sub say per the
manufacturer if the fan is ducted, it voids the warrantte on it.
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